EXHIBIT 300 Ull 011-000002909

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-03-18

Date of Last Change to Activities: 2012-06-25
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-06-25
Date of Last Exhibit 300A Update: 2012-06-25
Date of Last Revision: 2012-07-20

Agency: 011 - Department of Justice Bureau: 10 - Federal Bureau of Investigation
Investment Part Code: 02
Investment Category: 00 - Agency Investments

1. Name of this Investment: FBI Top Secret/Sensitive Compartmented Information Operational Network
(SCION)

2. Unique Investment Identifier (Ull): 011-000002909

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

SCION is the FBI enterprise network for processing, transmitting, and storing information at
the Top Secret (TS) Sensitive Compartmented Information (SCI) level. SCION connects the
FBI to the United States Government Intelligence Community (IC) Partners through a
connection to the Joint Worldwide Intelligence Communications System (JWICS). SCION
enables the FBI to share and access sensitive intelligence information and coordinate with
their IC counterparts. The Next Generation SCION (NGSCION) enhances the current SCION
by providing a state-of-the-art infrastructure. The FBI Intelligence Program (IP) relies upon
the functionality of SCION/NGSCION to contribute to mission success.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Approximately 11,467 of the 15,000 FBI personnel who require connectivity to the TS/SCI

network have a SCION workstation. The FBI s goal is to install 15,000 workstations by FY

2016. At full base funding, the FBI can install 1,500 workstations each year. A reduction in
SCION funding would significantly reduce the number of workstations deployed per year.
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Without a SCION workstation, FBI personnel will be unable to access sensitive data sources,
read and process intelligence products, post and disseminate intelligence products, or
communicate in real time with their IC counterparts at the TS/SCI level. The inability to
communicate at the TS/SCI level will result in increased operational risks. Additionally, a
reduction in funding will impact SCION operations and maintenance and reduce the number
of NGSCION deployments. The Secure Work Environment (SWE) includes the physical and
information technology (IT) infrastructure this is required by FBI personnel to share
information at all levels of classification across multiple programs as well as with the
intelligence community and local and state partners.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY 2011, SCION is expected to deployed 1,500 workstations to various FBI Field Offices,
Resident Agencies, Off site locations, and LEGATS (worldwide access and capability). As of
September 30, 2011, the following have been completed: Workstation Installed: FY 11: 1,039
for a total of 11,253. The number of sites with 1st time installation of SCION: 36 (RA).
Additionally, over 1,099 users and workstations had been upgraded to the refreshed
(NGSCION) system as of 30 September. This followed focused piloting, and has occurred
concurrent with the successful configuration of the Site 2 storage device.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In FY 2012, SCION is expected to deploy 1,200 workstations to various Field Offices,
Resident Agencies, and Off sites. As of December 31, 2011, the following have been
completed: Workstation Installed: FY 12: 214 for a total of 11,467. The number of sites with
1st time installation of SCION: 16 (RA). Additionally, over 1,744 users and workstations had
been upgraded to the refreshed (NGSCION) system as of 31 December. This followed
focused piloting, and has occurred concurrent with the successful configuration of the Site 2
storage device.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2004-10-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $169.3 $35.3 $26.6 $27.8
Sub-Total O & M Costs (Including Govt. $65.5 $15.2 $11.5 $12.0
FTE):
Total Cost (Including Govt. FTE): $234.8 $50.5 $38.1 $39.8
Total Govt. FTE costs: $3.2 $0.4 $0.4 $0.4
_ $10'8 $-1.8
_ 27.10% -4.50%
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Based upon the input from ITSD on the FY 11 SCION O & M and NG SCION requirements
(waterfall chart) along with FLSD, SCION spend approximately $50.4M on all aspects of SCION
in FY 11. This includes $35.9M on the ITSD requirements along with $14.9M on SCION
deployments. Due to the budget funding short fall in FY12, SCION funding was reduced by
25%.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1549 DJFA1D10371 GS35F0070R 4730
9
Awarded 1549 DJFA2I201719
Awarded 1549 DJFA2G201305 GS06F0334Z 4730
Awarded 1549 DJFA2G20235 GS35F0131R 4730
0
Awarded 1549 DJFA2G20175 GS35F0070R 4730
6
Awarded 1549 DJFA2D201311 NNGO7DA41B 8000

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

For existing contracts, Earned Value Management was not a contractual requirement. However, Department of Justice identified SCION to be
ANSI-748 compliant in April 2006. To meet the DOJ mandate, FLDS requested SCION contractors to have a cost accounting method in which
costs would be tracked through a Work Breakdown Structure, utilizing work and planning packages and the 0-100% completion method.
Variances are reported to FBI management and DOJ on a monthly basis through the DOJ Dashboard. For contracts awarded in FY09 and
beyond, EVM will be a contractual requirement.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DJFA1D103719&contractIDVPIID=GS35F0070R&contractAgencyID=1549&fundAgencyID=15&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DJFA1D103719&contractIDVPIID=GS35F0070R&contractAgencyID=1549&fundAgencyID=15&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DJFA2G202350&contractIDVPIID=GS35F0131R&contractAgencyID=1549&fundAgencyID=15&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DJFA2G202350&contractIDVPIID=GS35F0131R&contractAgencyID=1549&fundAgencyID=15&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DJFA2G201756&contractIDVPIID=GS35F0070R&contractAgencyID=1549&fundAgencyID=15&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DJFA2G201756&contractIDVPIID=GS35F0070R&contractAgencyID=1549&fundAgencyID=15&idvAgencyID=4730
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-25

Section B: Project Execution Data

Table 11.B.1 Projects

A SCION Deployment SCION Deployment to FBI
Enterprise.

B NGSCION Deployment Deploy NGSCION to FBI
Enterprise.

C Site 2 Delivery Buildout of SCION technology

refresh system (hardware and
software) in primary (permanent)
Data Center.

D Site 3 Delivery Buildout of SCION technology
refresh system (hardware and
software) in alternate Data
Center.

E Desktop Upgrade Provison CONUS field users with
upgraded desktop soluton.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

A SCION Deployment
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
B NGSCION
Deployment
Site 2 Delivery
Site 3 Delivery

Desktop Upgrade

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MCEVS)) (in days ) (%)

Storage Unit Available Storage Unit 2012-01-31 2012-02-24 2012-02-24 -26.09%
Configured and
Operational
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Section C: Operational Data

Metric Description

FEA Performance
Measurement

Unit of Measure

Table 1.C.1 Performance Metrics

Measurement Baseline

Condition

Target for PY

Actual for PY

Target for CY

Reporting

Frequency

Percent of customers

reporting an overall
average of 80% or
higher on customer
satisfaction surveys

SCION Deployment -
Number of
workstations
deployed FY 11: 918.
Expected increase
76% in FY 12 to
1,200

Percent of SCION
Workstations
Deployed with no
problems for first 30
Days

SCION Availability
end user satisfaction
95% or higher

Facilities must be
constructed and
certified as a SCIF
before SCION can be
deployed

Category Mapping

Customer Results -
Customer Benefit

80% satisfaction

number of Technology -
workstations Information and Data
percent Customer Results -

Service Quality

% of system monthly
availability

Technology -
Effectiveness

number of SCIF
certified

Process and Activities
- Cycle Time and
Timeliness

Over target 80.000000 80.000000
Over target 1500.000000 1500.000000
Over target 92.000000 95.000000
Over target 96.500000 96.000000
Over target 100.000000 100.000000

96.000000

1035.000000

81.000000

80.000000

1200.000000

95.000000

97.500000

50.000000

Monthly

Monthly

Monthly

Monthly

Monthly
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